TOTAL ENVIRONMENTAL
RESTORATION CONTRACTS

A SUCCESS STORY

Removed UST is loaded onto
a truck for transport to a dis-
posal facility.

STEAD AIR FORCE BASE

TERC WORKS
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tead AFB is a Formerly Used Defense Site located ten miles

northwest of Reno, Nevada. When the base was closed more

than 25 years ago, the single and duplex military housing
units were sold to private parties. The units had been heated with
oil stored in underground storage tanks (USTs). The USACE
Sacramento District was tasked to remove those tanks. The work
scope involved the removal and disposal of 217 USTs, the prepara-
tion of a tank removal report for each UST removed, the collec-
tion and analysis of approximately 450 soil samples from locations
where USTs were removed and from locations where USTs were
previously closed in place, and landscaping at each of the 347
properties involved.

One month after the basic TERC was awarded, USACE issued the
Scope of Work to the contractor. The contractor completed the
project nine months later, in two-thirds the time normally
required, despite numerous constraints:

e The TERC contractor could enter a property only after the
owner had signed a right-of-entry. Often, access for equip-
ment and personnel was limited to one-half of a duplex.



e Residents had to be notified in advance when work was
going to occur on their property.

¢ All equipment had to be removed
$600,000 saved each evening and brought back the

by using TERC next morning.

instead of fixed-

) e Since the streets were open to the
price contract.

public, extreme caution and traffic

control were necessary at all times.

By any standard, this project was a tremendous success, substantiat-
ing that TERC is a cost-effective tool for environmental restora-
tion work. Successes included the following:

e The USACE/TERC contractor team complet-

ed the project 30 percent under the originally .
negotiated budget, saving nearly $600,000. This Partnering
savings to the government would have been a with regulators
profit to the contractor if the work had been reduced samples
done under a fixed-price contract. by over

50 percent.
® Through partnering and a teamwork approach

with the County Health Department, “on-the-

spot” agreements regarding field sampling locations reduced
the number of samples by over 50 percent. Resulting cost and
schedule savings were significant.

® The use of TERC versus the traditional fixed-price
approach reduced the schedule by at least one-third. TERC
flexibility enabled managers to respond to changing field con-
ditions, right-of-entry delays, and unexpected scope increases.

¢ No accidents occurred and no work days were lost.

e The USACE/TERC contractor team used small businesses
for 90 percent of the subcontracted work, substantially SACRAMENTO DISTRICT
exceeding the 50 percent target.
POINT OF CONTACT —
® The project was completed with essentially no complaints STEVE LIGHTNER

from the homeowners and with positive recognition from the
Nevada regulatory agency. (916) 557-7711




